COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2021

ESTI MATE SUMVARY 13:10: 14
CONTI D C24400 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 24400- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TIME ALLON 12/31/202 FI XED COVPLETI ON DAl
PR SH7 FLOOD REPAI RS CP1 PERCENT TI ME: 7.86 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. ER007A- 034
PR SH7 FLOOD REPAI RS CP1
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 09/ 30/ 2021 DATE TI ME STARTED 08/23/2021
160 | NVERNESS DR W STE 110 DATE LET 06/ 23/ 2021 DATE WORK BEGAN
DATE AWARDED 08/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/09/2021 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/23/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 33,494, 196.51 PARTI Cl PATI NG $ 3, 283, 365. 09 $ 3, 283, 365. 09
AWARD PRQIECT AM: $ 30,593, 034. 49 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 9.80% TOTAL EARNI NGS 3, 283, 365. 09 3, 283, 365. 09
FUNDS AVAI LABLE: $ 30,210, 831. 42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 283, 365. 09 3, 283, 365. 09
TOTAL CLAI VS $ 0.00 RETAI NAGE -34,419.15 -34,419. 15
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3,248,945.94 3,248,945.94
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,248,945.94 3,248,945.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 248, 945. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010

202- 00002

0015

202- 00010

0020

202- 00015

0025

202- 00035

0030

202- 00037

0035

202- 00155

0040

202- 00201

0045

202- 00210

0050

202- 00220

0055 202- 00300

C24400
24400- BI D
ERO07A- 034
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Renoval of

Structure (Special)

Tree

*Renoval of

Headwal |

*Renoval of

*Renoval of

Pi pe

of End Section

Renoval

of Wall

*Renoval

of Curb

*Reroval

of Concrete Pavenent

Renoval

*Reroval

of Asphalt Mat

*Renoval of Building(s)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
23. 000
ACRE
6, 638. 21000
1. 000
EACH
5, 704. 88000
438. 000
EACH
576. 33000
7.000
EACH
866. 02000
1,617. 000
LF
11. 71000
4.000
EACH
237. 10000
19. 000
LF
106. 48000
1, 433. 000
LF
6. 58000
37. 000
5%
44. 89000
25, 787. 000
sy
13. 13000
1. 000
LS

3,118. 69000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
3. 800
3. 800

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2021

25, 225.

138, 319.

20

.00

20

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

25, 225.

138, 319.

20

.00

20

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C24400
PCN: 24400- Bl D
PRQIECT EROO7A- 034
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0060 202-00500 *Renmpoval of Portions of Present Structure
0065 202-01000 Renoval of Fence
0070 202-01130 Renoval of Guardrail Type 3
0075 202-01170 Renoval of Guardrail Type 7
0080 202-01300 *Renpoval of End Anchorage
0085 202-04001 Plug Cul vert
0090 202-04006 *Cl ean Cul vert
0095 203- 00000 *Uncl assi fi ed Excavation
0100 203-00000 *Uncl assi fi ed Excavation (ClP)(Roadway)
0105 203-00015 *Uncl assi fi ed Excavati on (Channel Grading)
0110 203-00598 *Rock Scal i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
6, 069. 93000
76. 000
LF
12. 41000
11, 185. 000
LF
6. 18000
836. 000
LF
12. 81000
28. 000
EACH
792. 07000
3. 000
EACH
1, 794. 84000
34.000
HOUR
506. 41000
23, 218. 000
cy
47.10000
4,331. 000
cy
61. 44000
8, 753. 000
cy
110. 98000
330. 000
HOUR

1,127. 27000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

203- 01000

203- 01100

203- 01500

203- 01510

203- 01582

203- 01590

203- 01594

203- 01597

203- 02330

206- 00000

206- 00060

ROADWAY

C24400
24400- Bl D
EROO7A- 034
| TEM
DESCRI PTI ON
Irregul ar Channel Toe

*Proof Rolling

Bl adi ng

Backhoe

*Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

*Pot hol i ng

Laborer

*Structure Excavation

*Structure Backfill (Special) (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

6, 451. 000
LF
65. 32000

100. 000
HOUR
242. 73000

140. 000
HOUR
182. 79000

750. 000
HOUR
249. 87000

200. 000
HOUR
116. 63000

300. 000
HOUR
167. 08000

140. 000
HOUR
155. 24000

100. 000
HOUR
490. 48000

990. 000
HOUR
62.52000

15, 085. 000

28. 01000

2,092. 000
CcY
129. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

206- 00065

206- 00100

207- 00706

208- 00008

208- 00023

208- 00035

208- 00041

208- 00046

208- 00075

208- 00106

208- 00107

ROADWAY

C24400
24400- Bl D
EROO7A- 034
| TEM
DESCRI PTI ON
*Structure Backfill (FlowFill)
Structure Backfill (Cass 1)

*Seedi ng Medi a

Erosi on Log Type 2 (12 Inch)

Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

*Sweepi ng (Sedi ment Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 085. 000
cy
158. 11000
122. 000
cy
85. 39000
14, 880. 000
cy
17. 69000
1, 330. 000
LF
7. 78000
20, 830. 000
LF
5. 56000
30, 000. 000
LF
9. 17000
118. 000
EACH
387. 49000
38. 000
EACH
800. 42000
24. 000
EACH
6, 096. 36000
896. 000
HOUR
171. 08000
120. 000
HOUR

279. 54000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 30/ 2021

4,745

1,501.

5,144

.00

.00

.00

80

20

37

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

4,745

1, 501.

5,144

.00

.00

.00

80

20

37

.00

.00

.00

.00

.00



CONTI D: C24400 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24400- BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: ER007A- 034 ESTI MATE NO 0001 13:10: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00207  Erosion Control Mnagenent 168. 000 0. 000
DAY 20. 000 29, 626. 20
1, 481. 31000 20. 000 29, 626. 20
0230 208-00300 Tenporary Berns 1, 550. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0. 00
0235 208-00301 Tenporary Diversion 526. 000 0. 000
LF 0. 000 0. 00
120. 15000 0. 000 0. 00
0240 210-01000 Reset Fence 986. 000 0. 000
LF 0. 000 0. 00
8. 69000 0. 000 0. 00
0245 210-01710 Reset Val ve 12. 000 0. 000
EACH 0. 000 0.00
380. 12000 0. 000 0. 00
0250 210-04010 Adj ust Manhol e 8. 000 0. 000
EACH 0. 000 0. 00
543. 03000 0. 000 0. 00
0255 211-01115 Rock Reinforcenment (Number 10) 1, 050. 000 0. 000
LF 0. 000 0. 00
196. 17000 0. 000 0. 00
0260 211-01300 Rock Anchor 8. 000 0. 000
EACH 0. 000 0. 00
3, 306. 30000 0. 000 0. 00
0265 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0.00
113, 786. 22000 0. 000 0. 00
0270 212-00047 Soi |l Preparation (Special) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 863. 09000 0. 000 0. 00
0275 212-00700 Organic Fertilizer 13, 975. 000 0. 000
LB 0. 000 0. 00

0. 90000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 212-00701

0285 212-00702

0290 212-00703

0295 212-00704

0300 212-00706

0305 212-00707

0310 212-00711

0315 213-00012

0320 213-00150

0325 213-00700

0330 214-00008

C24400
24400-BID
ERO07A- 034
| TEM
DESCRI PTI ON

Conpost (Mechanical |y Applied)

Biotic Soil Amendnents (Hydraulically Applied)

Humat e

Mycorrhi zae

Seeding (Native) Drill

Seedi ng (Native) Hydraulic

Seedi ng (Wetl and) Broadcast

Spray-on Mil ch Bl anket

Bonded Fi ber Matrix

*Landscape Boul der

*Ext ended Landscape Preservation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
504. 000
cy
49. 05000
95, 000. 000
LB
1. 71000
6, 034. 000
LB
0. 58000
554. 000
LB
16. 76000
4. 200
ACRE
2, 424. 62000
23.750
ACRE
1, 374. 74000
2.220
ACRE
2, 259. 31000
27. 950
ACRE
3, 747. 14000
15. 000
ACRE
3, 394. 47000
83. 000
EACH
171. 38000
1. 000
LS

115, 720. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0335 214-01013

0340

214-01016

0345

214-01032

0350

214- 01401

0355

214-01402

0360

214- 01403

0365

215- 00000

0370

215- 00500

0375

216- 00306

0380

217-00020

0385 218-00000

C24400
24400-BID
ERO07A- 034
| TEM
DESCRI PTI ON

Live WIIlow Stakes

Live WI I ow Pol es

*Large Woody Materi al

Nursery Stock Deep Rooted Container (DRC # 10)

Nursery Stock Deep Rooted Container (DRC # 40)

Nursery Stock Deep Rooted Container (DRC # 60)

Transpl ant Shrub

Transpl ant Seedl i ng

Coir Mat

Her bi ci de Treat nent

Noxi ous Weed Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 810. 000
EACH
9. 48000
1, 080. 000
EACH
28. 54000
208. 000
EACH
2, 358. 76000
2, 656. 000
EACH
3. 97000
519. 000
EACH
33. 83000
114. 000
EACH
39. 24000
51. 000
EACH
5. 33000
60. 000
EACH
15. 99000
260. 000
sy
10. 64000
100. 000
HOUR
82. 66000
1. 000
LS

53, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C24400 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 24400- BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: ER007A- 034 ESTI MATE NO 0001 13:10: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 240- 00000 W dlife Biologist 100. 000 0. 000
HOUR 0. 000 0. 00
80. 45000 0. 000 0. 00
0395 240-00010 Renoval of Nests 100. 000 0. 000
HOUR 0. 000 0. 00
82. 66000 0. 000 0. 00
0400 240-00020 Netting 200. 000 0. 000
Sy 0. 000 0. 00
6. 07000 0. 000 0. 00
0405 250-00010  Environnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
395, 000. 00000 0. 000 0. 00
0410 250-00204 Mat eri al s Managenent Pl an 1. 000 0. 000
LS 0. 000 0.00
53, 500. 00000 0. 000 0. 00
0415 304- 06007 *Aggregat e Base Course (Class 6) 5, 372. 000 0. 000
cY 0. 000 0. 00
49.10000 0. 000 0. 00
0420 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 955. 000 0. 000
TON 0. 000 0. 00
162. 91000 0. 000 0. 00
0425 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 8, 382. 000 0. 000
TON 0. 000 0. 00
105. 59000 0. 000 0. 00
0430 403-34731 Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 888. 000 0. 000
TON 0. 000 0.00
119. 47000 0. 000 0. 00
0435 506-00218 Ri prap (18 Inch) 743. 000 0. 000
cY 0. 000 0. 00
222.83000 0. 000 0. 00
0440 506-00224 *Ri prap (24 Inch) 888. 000 0. 000
cY 0. 000 0. 00

219. 71000 0. 000 0. 00



CONTI D: C24400 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 24400- BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: ER007A- 034 ESTI MATE NO 0001 13:10: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 506-00600  *In-Channel Boul der Feature (Riffle) 8. 000 0. 000
EACH 0. 000 0. 00
12, 219. 92000 0. 000 0. 00
0450 506-00601 I n- Channel Boul der Feature (Step) 16. 000 0. 000
EACH 0. 000 0. 00
5, 069. 60000 0. 000 0. 00
0455 506- 00602 I n- Channel Boul der Feature (Boul der Cascade) 4.000 0. 000
EACH 0. 000 0. 00
5, 133. 67000 0. 000 0. 00
0460 506-00603 I n- Channel Boul der Feature (Habitat Boul der Field) 43.000 0. 000
EACH 0. 000 0. 00
9, 212. 48000 0. 000 0. 00
0465 506-00960 Recl ai ned Rock (Angul ar Rock- Rundown) 346. 000 0. 000
cY 0. 000 0. 00
256. 90000 0. 000 0. 00
0470 506-00970 Recl ai med Rock (Angul ar Boul der) 5. 000 0. 000
cY 0. 000 0. 00
1,192. 01000 0. 000 0. 00
0475 506-03000 Harvest Reclai med Rock (Angul ar Rock) 3, 154. 000 0. 000
cY 0. 000 0. 00
51. 05000 0. 000 0. 00
0480 506-03010 Harvest Recl ai med Rock (Habitat Boul der) 487. 000 0. 000
cY 0. 000 0. 00
33. 80000 0. 000 0. 00
0485 506-03020 *Harvest Reclai med Rock (Angul ar Boul der) 753. 000 0. 000
cY 0. 000 0. 00
55. 40000 0. 000 0. 00
0490 506- 03050 Recl ai ned Rock (Angul ar Rock- Nui sance Protection) 1, 626. 000 0. 000
cY 0. 000 0. 00
109. 69000 0. 000 0. 00
0495 506-04018 *Riprap (18 Inch-Nui sance Protection) 655. 000 0. 000
cY 0. 000 0. 00

232.32000 0. 000 0. 00



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

506- 04024

601- 01000

601- 03030

601- 40410

602- 00000

602- 00020

603- 00026

603- 01185

603- 01245

603- 01305

603- 01365

ROADWAY

*Riprap (24 Inch-Habitat

*Concrete Class B

C24400
24400-BID
ERO07A- 034
| TEM
DESCRI PTI ON

Boul der

*Concrete C ass D (Box Cul vert)

Envi r onnent al

Rei nforcing Steel

Rei nforcing Steel

Cul vert

18 Inch

24 Inch

30 Inch

36 Inch

Lining (24

Rei nf orced

Rei nf or ced

Rei nf or ced

Rei nf or ced

Concrete Stain

(Epoxy Coat ed)

I nch)

Concrete Pipe

Concrete Pipe

Concrete Pipe

Concrete Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

Toe)

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

ESTI MATE NO 0001

n Pl ace)

n Pl ace)

n Pl ace)

n Pl ace)

CY

CcY

SF

LB

LB

LF

LF

LF

LF

LF

669. 000

260. 92000

86. 000

2, 857.32000

26. 000

4,233. 05000

828. 000

32. 07000

8, 265. 000

1. 79000

50. 000

2. 48000

204. 000

504. 23000

73.000

246. 25000

853. 000

272.40000

500. 000

303. 44000

52. 000

341. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0555 603-01425

0560

603- 01485

0565

603- 02365

0570

603- 02545

0575

603- 02605

0580

603- 05018

0585

603- 05024

0590

603- 05030

0595

603- 05036

0600

603- 05042

0605 603-05048

C24400
24400-BID
ERO07A- 034

42 Inch Re

48 Inch Re

45x29 I nch
(Conpl ete

68x43 I nch
(Conpl ete

76x48 | nch
(Conpl ete

18 Inch Re

24 Inch

Re

30 Inch

Re

36 Inch

Re

42 Inch

Re

48 Inch Re

DESCRI PTI ON

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

nforced Concrete Pipe (Conplete In Place)

nforced Concrete Pipe (Conplete In Place)

Rei nforced Concrete Pipe Elliptica

n

Rei nf or cenent

Concrete Pipe Elliptical

Rei nforced Concrete Pipe Elliptica

n

nf orced

nforced

nf orced

nforced

nf orced

nforced

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

End

End

End

End

End

End

Secti

Secti

Secti

Secti

Sect i

Secti

on

on

on

on

on

on

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 000
LF
384. 25000
156. 000
LF
440. 96000
53. 000
LF
337. 67000
47.000
LF
636. 91000
65. 000
LF
933. 17000
2.000
EACH
1, 089. 45000
16. 000
EACH
1, 196. 45000
7. 000
EACH
1, 309. 87000
1. 000
EACH
1, 563. 46000
1. 000
EACH
1, 772. 11000
4. 000
EACH

2,382. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 30/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C24400

PCN: 24400-BID

PRQIECT ERO07A- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0610 603-05136

0615 603-05154 68x43 I nch Reinforced Concrete End Section Elliptical
0620 603-05160 76x48 Inch Reinforced Concrete End Section Elliptical
0625 603-15024 24 Inch Equival ent Corrugated Steel Pipe Arch

0630 603-31324 24 Inch Equival ent Arch Steel End Section

0635 603-70603 6x3 Foot Concrete Box Cul vert (Precast)

0640 604-00305 Inlet Type C (5 Foot)

0645 604-00505 Inlet Type D (5 Foot)

0650 606-00301 Guardrail Type 3 (6-3 Post Spacing)

0655 606- 02003 End Anchorage (Nonfl ared)

0660 607-11525 Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

45x29 Inch Reinforced Concrete End Section Elliptical

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 085. 72000
2.000
EACH
5, 766. 52000
1. 000
EACH
7, 242. 24000
11. 000
LF
631. 70000
1. 000
EACH
863. 65000
61. 000
LF
1, 065. 10000
1. 000
EACH
10, 822. 11000
1. 000
EACH
13, 025. 24000
14, 738. 000
LF
64. 04000
28. 000
EACH
4,707. 47000
11, 500. 000
LF

3. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:10: 14

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0665 607-55100

0670

625- 00000

0675

626- 00100

0680

626- 00100

0685

626-01112

0690

629- 01110

0695

630- 00000

0700

630- 00001

0705

630- 00007

0710

630- 00017

0715 630-80001

C24400
24400-BID
ERO07A- 034
| TEM
DESCRI PTI ON

Wre Mesh (Draped)

Construction Surveying

*Mobi | i zation (without Autopay)

*Mobi li zation (w thout Autopay) Overhead

Public Infornation Managenent (Tier

D)

Locate Monunents

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

3, 000. 000
SF
35. 09000

1. 000

741, 977. 19000

1.000
LS
3, 716, 000. 00000

1. 000
LS
5, 422, 800. 00000

420. 000
DAY
740. 60000
12.000
HOUR
165. 85000
28, 000. 000
HOUR
40. 19000
4,138. 000
HOUR
70. 60000
40. 000
DAY
380. 12000
652. 000
DAY
1,198. 40000
12. 000
EACH

760. 24000

QrY TH'S PERI OD
QTY TO DATE

12.
12.

62.
62.

24.
24.

. 000
. 000
. 000

. 000
. 160
. 160

. 000
. 210
. 210

. 000
. 250
. 250

. 000
25.
25.

000
000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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118, 716

780, 360

1, 355, 700

18,515

1, 990.

12,298

4,377

380.

28, 761.

.00

35

00

00

00

20

14

20

60

.00

13:10: 14

AMOUNT

118,716

780, 360

1, 355, 700

18, 515

1, 990.

12, 298

4,377

380.

28, 761.

.00

35

00

00

00

20

14

20

12

60

.00



CONTI D: C24400 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 24400- BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: ER007A- 034 ESTI MATE NO 0001 13:10: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1.000 271.51
271.51000 1. 000 271.51
0725 630-80341 *Construction Traffic Sign (Panel Size A) 109. 000 0. 000
EACH 21.000 2,280. 81
108. 61000 21.000 2,280. 81
0730 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 0. 000
EACH 18. 500 2,712. 47
146. 62000 18. 500 2,712. 47
0735 630-80343 *Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 2.000 369. 26
184. 63000 2.000 369. 26
0740 630-80344  *Construction Traffic Sign (Special) 552. 000 0. 000
SF 60. 000 1,629. 60
27.16000 60. 000 1, 629. 60
0745 630-80350 *Vertical Panel 50. 000 0. 000
EACH 0. 000 0. 00
43. 44000 0. 000 0. 00
0750 630-80355 *Portable Message Sign Panel 10. 000 0. 000
EACH 4.000 28,237.32
7, 059. 33000 4.000 28, 237. 32
0755 630-80360  *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 20. 000 1,194. 80
59. 74000 20. 000 1,194.80
0760 630-80367 *Portable Traffic Speed Monitor 6. 000 0. 000
EACH 0. 000 0.00
4,344. 20000 0. 000 0. 00
0765 630-80370 Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
208. 29000 0. 000 0. 00
0770 630-80380 *Traffic Cone 100. 000 0. 000
EACH 5. 000 81. 50

16. 30000 5. 000 81. 50



CONTI D: C24400 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 24400- BI D ESTI MATE RUN 09/ 30/ 2021
PRQJECT: ER007A- 034 ESTI MATE NO 0001 13:10: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-85010  *Inpact Attenuator (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10, 480. 38000 0. 000 0. 00
0780 630-85041 *Mobi | e Attenuator 175. 000 0. 000
DAY 0. 000 0. 00
705. 93000 0. 000 0. 00
0785 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
62, 447. 88000 0. 000 0. 00
0790 700- 70010 F/ A M nor Contract Revisions 625. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70018 F/ A Roadway Snoot hness Incentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70025 F/ A Quality Incentive Payment 32, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0820 700-70111 Project First Program 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70310 F/ A Landscapi ng 30, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 17
ESTI MATE RUN 09/ 30/ 2021

QUANTI TY/ Qr

CONTI D: C24400

PCN: 24400-BID

PRQIECT ERO07A- 034

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0830 700- 70380 F/ A Erosion Control

0835 700- 70589 F/ A Envi ronnent al

0840 700-71002 CDOT Ri sk Pool

CAT NO0400

0850 620- 00005 *Field Office (Special)

0855 620-00012

Field Laboratory (C ass 2)

0860 620- 00020 Sanitary Facility

Health & Safety Managenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

10, 000. 000

1. 00000

5, 000. 000
F A
1. 00000

2,781, 637.000

F A
1. 00000
CAT 0200 CURRENT AMI  $
1. 000
EACH

695, 755. 77000

1.000
EACH
31, 325. 32000

1. 000

EACH
25,171. 47000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13:10: 14
PREV QTY/ AMOUNT

Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT

0. 000

0. 000 0. 00

0. 000 0. 00

0. 000

0. 000 0. 00

0. 000 0.00

0. 000

0. 000 0. 00

0. 000 0. 00

32,741,943.95% 2,562,437.85$% 2,562, 437. 85

0. 000
1. 000
1.000

695, 755. 77
695, 755. 77

0. 000
0. 000 0.00
0. 000 0.00

0. 000
1. 000 25,171. 47
1.000 25,171. 47

33,494,196.51 % 3,283,365.09% 3,283, 365. 09



